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Onsite Work

Interface  Operational 

SC-SLAC-Stanford SC-LBNL-UCLBNL 1

NA-Y12-BWXTY12

EM-ORNL-BJC

SC-FNAL-FRA

EM/NA-SRS-SRNS*

SC-BNL-BSA

NA-SRS-SAMS (MOX)

EM-SRS-SRR

EM-SPRU-WGI

EM-ORP-BNI

EM-INL-CWI

EM-Oak Ridge-Isotek

Sites can upload into PARS II production servers by the 7th of 

the month following their Interface Operational date.

EM/NA-LANL-LANS

NA-SNL-SCLM

NA-Pantex-
B&W PantexSC-TJNAF-JSA

Interface  Set-up  

PARS II  Operational 

As of: 1 Sep 10

* Under Review

(Operational by 9/9)



Sites With PARS II Participation Challenges 

• EM – BNL – BSA: Tier 3 and unable to 
participate.


